LFRE TODO LIST:									
Design->	Development->	Testing->	Test Date		Legend				
Pseduo code flow chart	Use Visual Studio	Create Fake Data for test			green == done				
		Test with real data/ make sure							
Gui design	GitHub	check work			yellow == in progress				
Pseduo Code					orange == not started				
Code with documentation									
Test procedure									
Timeline									
9/2/2024	9/9/2024	9/16/2024	9/23/2024	9/30/2024	10/7/2024	10/14/2024	10/21/2024	10/28/2024	Test Date
Go through design and make necessary							Make needed		Make fire
	Finish pseudo code for GUI	Code for GUI	Code for GUI	Test w/ fake data	integrate with HW	Test with real data	changes	Buffer	:)
	Finish pseudo code for plotting	Code for plotting	Code for plotting						